Rg 6348u

GMT
06:00-06:10

06:00-06:10

06:00-06:05
06:05-06:10
06:10-06:40
06:40-07:30
07:30-07:45
07:45-08:10
07:45-08:15
08:10-08:25
08:15-10:45
08:15-08:25
08:25-10:20
09:30-09:50
09:50-10:30
10:20-10:30
10:30-11:45
10:30-12:00
10:45-11:45
11:45-11:55
11:55-12:10
11:55-12:55
12:00-13:00
12:10-12:15
12:15-12:35
12:35-12:45
12:45-13:00
13:00-14:00
14:00-14:10
14:10-14:15
14:15-14:35

14:25-15:15

14:35-14:40
14:40-14:55

14:45-15:45
14:55-15:10
15:15-15:25

15:15-16:15

Form 24 for 06/01/2011
Unit PT-50 (EPS) R&R. BA-CY mode ON/OF and BUTC (Onboard telemetry system)
powerup/powerdown

Crew

CDR
FE-1

FE-3
FE-3

FE-3
CDR,FE-1
FE-3
CDR
FE-1
FE-3
FE-1
FE-1
FE-3
FE-3
FE-1
CDR
FE-3
FE-3
CDR
FE-1
FE-3
FE-3
FE-3
FE-3

CDR,FE-3
FE-3
FE-3

FE-1

FE-3
FE-3

CDR
FE-3
FE-1

FE-3

ACTIVITY
Morning inspection

Morning inspection. Monitoring circuit breaker (A3C) on Power Switching
Panel (BBI) in DC1 and fuses in fuse boxes BI1MM-30, 36 in DC1

Self-inspection for reaction

Morning inspection

Post-sleep

Breakfast

Daily planning conference (S-band)

Morning work prep

Morning work prep

EHS - starting GC/DMS

Rastenia-2. HW setup, SW update and testing
FMK monitors deploy

Post-Shuttle housekeeping

Sampling with GSC

COX (ECLSS) Maintenance

Initial noise measurement in crew cabin

CQ —removing a support

PE ARED

Rastenia-2 (JIAOA). Filling water container. Tagup with specialist (S-band)
FIR — prepping for video

FIR — opening rack doors

PE BEJIO - 3

PET2-3

LMM - rotating microscope

Changing biosamples

LMM — Rotating into operational config

FIR — closing rack doors

Midday meal

Prepping US HW for a TV-session via Ku+S-band
EHS — finishing sampling

DECLIC — RHDD replace

Prepping for R&R — unit PT-50-1M #3 (A203) — and demating connectors
X4/100 (in eclipse), X5/100, X6/100, X2/100, X3/100

Rebooting SLT laptops
PMC

Updating BPU-server config file to version 4.2.4 and ACI1-M config file for
version 1.2

Final noise measurement in crew cabin

On MCC Go Demating TMW-connectors PT-50 X101/42, X1326/42 (41) from
BUTC2-12

PE CEVIS



15:25-17:05
15:45-16:05
16:05-17:35
16:15-17:45

17:05-17:15

17:15-17:45
17:45-17:55
17:45-18:00
17:55-18:15
18:00-18:20
18:15-18:35

18:15-18:45

18:30-18:35
18:35-18:55
18:45-18:55
18:55-19:10
19:10-19:20
19:10-19:30
19:20-21:15
19:30-21:30
19:30-19:35
19:35-21:20
21:15-21:30
21:20-21:25
21:25-21:30
21:30-06:00
Task list
Notes:

FE-1
CDR
CDR
FE-3

FE-1

FE-1
CDR,FE-1
FE-3
CDR,FE-1
FE-3
CDR

FE-1

FE-3
CDR
FE-1

FE-1
FE-3
FE-1
CDR
FE-3
FE-3
FE-1
FE-3
FE-3

CDR,FE-1

R&R — replacing unit PT-50-1M #3 with new unit #93040034 from SM spares
Video transmission test

PET2-3

PE ARED

On MCC Go Mating TMU-connectors PT-50 X1326/42 (41), X101/42 to
BUTC2-12

Inspecting and photographing windows in RS (preparation)
Crew prepares for PAO

PPC

TV-greetings (Ku+S-band)

Comm check

Pre-sleep ops

Mating connectors X3/100, X2/100, X6/100, X5/100, X4/100 (in eclipse) and
final steps

Pre-sleep ops

IMS edit

Monitoring absence of cooling agent in half-coupling 4I'64 KOB2 housing
DPC (S-band)

Evening work prep

Evening work prep

Pre-sleep ops

Pre-sleep ops

MPC — powering up

Pre-sleep ops

BAP -- PIREN charging start
Self-inspection for reaction

MPC -- powerdown

Sleep

Preparing reports for Roscosmos website

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC
2. See OSTP for references to US activities
3. Pre-sleep ops: daily food prep, dinner, pre-sleep

End of r/g



